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FY EAC 56.2 66.4 79.5 90.3 100.6 112.7 126.9 

PTS BCWS 8.5 19.3 28.1 40.5 50.1 61.9 71.7 83.3 93.1 101.9 113.5 126.5 

BCWP 8.5 18.9 29.0 40.5 49.3 63.0 

ACWP 7.4 18.3 29.5 38.1 49.2 56.2 

SV (0.1) (0.4) 0.8 0.0 (0.8) 1.1 

CV 1.1 0.6 (0.5) 2.4 0.0 6.8 
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SPI 0.99 0.98 1.03 1.00 0.98 1.02

CPI 1.14 1.03 0.98 1.06 1.00 1.12
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HANFORD SITE WASTE MANAGEMENT
WBS 1.2

FYTD CUR PTS FY 
BCWS BCWP ACWP SV CV BSLN BCWS EAC

1.2.1.1 Solid Waste Stor & DisposalExpense 15.5 15.3 13.8 (0.2) 1.5 33.9 31.5 31.4
WM03 CENRTC 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.2.1.1 15.5 15.3 13.8 (0.2) 1.5 34.0 31.6 31.4

1.2.2.1 Solid Waste Treatment Expense 14.7 14.2 14.0 (0.5) 0.2 28.3 30.4 31.2
WM04 CENRTC 0.0 0.0 0.0 0.0 (0.0) 0.0 0.0 0.1

GPP/LI 2.7 3.2 3.3 0.5 (0.1) 4.6 4.6 6.5
Subtotal 1.2.2.1 17.4 17.4 17.3 (0.0) 0.1 32.9 35.0 37.8

1.2.3.1 Liquid Effluents Expense 14.9 16.2 13.1 1.3 3.1 30.6 30.8 28.6
WM05 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 (0.0) 0.0 0.0 0.0
Subtotal 1.2.3.1 14.9 16.2 13.1 1.3 3.0 30.6 30.8 28.6

1.2.4.1 Analytical Services Expense 12.6 12.4 10.5 (0.2) 1.9 25.8 25.9 25.2
WM06 CENRTC 0.5 0.5 0.4 0.1 0.2 1.2 1.2 1.1

GPP/LI 1.0 1.1 1.1 0.1 0.0 2.0 2.4 2.8
Subtotal 1.2.4.1 14.1 14.1 12.0 (0.0) 2.1 29.0 29.5 29.1

Total Waste Management Expense 57.7 58.1 51.4 0.4 6.7 118.6 118.5 116.4
CENRTC 0.5 0.5 0.4 0.1 0.2 1.3 1.3 1.2
GPP/LI 3.8 4.3 4.4 0.6 (0.1) 6.6 7.0 9.3

Total * 61.9 63.0 56.2 1.0 6.8 126.5 126.9 126.9

$ in Millions

*  The $0.4M difference between the PTS BCWS and CUR BSLN columns is that PTS BCWS includes $0.4 
million in carryover BCWS for Project W-087, authorized on FY 1997 BCR AS-E97-014, but not reflected in the 
FY 1998 MYWP current baseline.
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